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AGENDA DATE: February 23, 2016 
 
TO: Mayor and Councilmembers 
 
FROM: Water Resources Division, Public Works Department 
 
SUBJECT: Stage Three Drought Update 
 
RECOMMENDATION:  That Council: 
 
A. Receive an update on the status of the current drought, drought-response capital 

projects, and continuing conservation efforts; and  
B. Transfer $500,000 from the Groundwater Development Project to the Supplemental 

Water Purchases (State Water Project – Central Coast Water Authority) line item, all 
within the Drought Fund, to cover any additional costs associated with water 
purchases. 

 
DISCUSSION: 
 
As a result of the unprecedented ongoing drought, Council declared a Stage One Drought 
condition on February 11, 2014, which was subsequently elevated to a Stage Two on 
May 20, 2014. On May 5, 2015, in response to the driest consecutive four-year period on 
record, Council declared a Stage Three Drought Emergency, increasing the community’s 
water conservation target to 25 percent and adopting additional water use regulations by 
Resolution on May 12, 2015.  
 
This drought update will cover the following items: 
 

 Water Supply Outlook/Weather Forecast 

 Drought Response Capital Projects 

 Conservation Efforts 
 
Water Supply Outlook 
 
Rainfall for the last four years has averaged less than half of the long-term average. In 
accordance with the City’s Long Term Water Supply Plan, depleted surface water 
supplies have been replaced with increased groundwater production and purchases of 
supplemental water.  This strategy has been successful in securing supplies sufficient to 
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meet demand through 2016, assuming continued water conservation of 25 percent or 
more.  
 
National Oceanic and Atmospheric Administration (NOAA) weather forecasts continue to 
support a strong El Niño condition through March 2016. Such conditions are often 
associated with increased rainfall for Southern California; however, rainfall has not 
materialized in Southern California. There have only been six strong El Niño events in 
recorded history.  Four of those events have yielded rainfall that was average or above, 
and two have yielded rainfall below average. Given the unpredictable nature of El Niño 
events, and the unprecedented nature of the current drought situation, this phenomenon 
cannot be counted on to improve or end the current drought; therefore, the City is planning 
for continued drought conditions. 
 
Staff is assessing the water supply strategy to respond to projected water shortages 
through 2018, assuming extreme drought conditions continue. The recommended 
strategy will be presented in March 2016. 
 
Drought Response Capital Projects 
 
With the increase in water main breaks over the last year, Water Resources staff is 
planning to reinstate the Water Main Replacement Program, which has been on hold 
since 2014.  This program was placed on hold due to concerns about water loss during 
construction and having adequate staffing resources as a result of other drought related 
projects. At the direction of Council, full funding of $4.7 million was budgeted this year for 
water main replacement. It is anticipated that a Water Main Replacement Project design 
can be finished, bid, and awarded in time for construction to begin in Fall 2016.    
 
In 2015, the City experienced 89 water main breaks.  Although this number is significant 
for a distribution system of approximately 300 miles, many communities of comparable 
age throughout the country are struggling with a similar break history.  This spring, staff 
is planning to discuss with Council options to reduce the frequency of water main breaks 
as much of the City’s water main infrastructure reaches the end of its useful life.   
 
Work continues to move forward on the reactivation of the desalination facility. The recent 
contaminated soil issues are being resolved, and the contractor has received clear 
direction in moving forward.  Off-site work on the treatment units is on schedule, with 
delivery to the site anticipated in May 2016.  
 
To summarize, the current desalination plant reactivation will produce 3,125 AF annually 
for City water customers, and completion is anticipated for October 2016.   
 
Negotiations continue with the Montecito Water District on an arrangement to assist them 
with their current and long- term water needs.  At this time, there has been no  substantial 
progress to report with the negotiations.    
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Conservation Efforts 
 
The City’s water conservation numbers for January 2016 show a reduction of 28 percent, 
compared to 2013 water demands. The cumulative average reduction since the Stage 
Three Drought Emergency declaration is 34 percent. 
 
The City’s water customers continue to meet and exceed both the City’s and the state’s 
targets for extraordinary conservation measures. The Stage Three Drought Emergency 
requires a citywide 25 percent reduction to ensure the City has adequate supplies for the 
2016 water year.  
 
The state-mandated water use reduction for the City is 12 percent below 2013 water 
usage. The City has been one of the few water providers statewide that has consistently 
met or exceeded the state’s water use reduction targets and mandated conservation 
standards.  
 
Revenues and Reserves 
 
Water revenues for Fiscal Year 2016 through January 2017 are now aligned with 
projections.  Revenue in December and January was much higher than anticipated, and 
staff is still investigating the reason for the increase.  If the current revenue trend holds, 
we anticipate to be at or near our revenue target at the end of the fiscal year.  Staff hopes 
to have more information on this positive change in revenues for our presentation.   
 
 
PREPARED BY: Joshua Haggmark, Water Resources Manager/MW/mh 
 
SUBMITTED BY: Rebecca J. Bjork, Public Works Director 
 
APPROVED BY: City Administrator’s Office 


